




WASH In SCHOOLS & DEVICES REPORT

NWSHPC PRIORITY COMMENCING 2016



STATUS of WINS


WINS Data Entry





STATUS of WINS


WINS Data Entry





STATUS of WINS

Gap Analysis






STATUS of WINS

Devices

■ Outstanding Devices ■ Device Dilivered ■ Device Given






STATUS of WINS

WINS Original Payment Status

■ Outstanding Payment ■ Paid Trainees ■ Trainees






STATUS of WINS

WINS Additional one day DSA (\$50)


■ Outstanding Payment ■ Paid Trainees ■ Trainees





STATUS of WINS

Outstanding Payment against Outstanding Devices





STATUS of WINS

- We (MPW, MOE, UNICEF & SBA) have agreed that SBA should proceed with the 94% of entries for the report;
- Consultant have commenced Data processing and tables building on January 20, 2016, which is expected to be completed on January 25, 2016.



STATUS of WINS

- SBA to circulate the report outline before COB Thursday, January 21, 2016 for a 24 hours feedback time by COB Friday, January 22, 2016.
- There were 62 duplications found within the WINS Raw data that need to be cleaned by COB Thursday, January 21, 2016.
- Analyzing data from January 26-29, 2016



STATUS of WINS

- Producing draft report from February 1-13, 2016.
- Sharing draft report with WINS Committee for comments from February 14-16, 2016
- Presentation of preliminary result is sent for February 18, 2016
- Holding national and regional workshops from February 22-24, 2016
- Finalizing the WINS Assessment report is set from February 25-29, 2016



STATUS of WINS

Recommendations:

- That we bring to a close every ongoing and outstanding payment and purchase the 49 devices;
- That the remaining 111 schools with Mountserrado be completed 100%
- That we maintain the regular meeting with SBA so as to track progress periodically.